
Aug/Sep 
03

Directional Bore 24 
Ft Deep Miami Ave

F P L

NEW

C U T   5

F P L

NEW

NEW

Directional Bore 24 
Ft Deep S of 

Flagler

2 Directional Bores 
24 Ft Deep Near 

3rd St.  & E side of 
N Bound I-95 (300 

E of 2nd ave)

DA # 200203518
F P L

DA # 200203518

Jan/Feb 
03

6 Cables, 1 
Cable & 

Transit Duct 
@ NW 11th 

Ave

DA # 200203520

REMOVE

REMOVE
Assume 
Removal 
May/Jun 

03

C U T   2 5F P L

Just below   
I-95 @ 

Riverside 
Bldg

Mar/Apr 
03

C U T   1 1

Mar/Apr 
03

F P L
DA # 200203520

F P L
DA # 200203520

C U T   1 4

Assume 
Removal 
May/Jun 

03

Assume 
Removal 
May/Jun 

03

9 5" Steel 
Pipes @ SW 

4th St

F P L
DA # 200203520

REMOVE

C U T   1 1

C U T   1 2

17 Cables, 3 
Cables & 

Anode Bed@ 
SW 1st St

REMOVE

C U T   1 4

CONSTRUCTION

NEW NEW  
Bridge 2nd 
Ave Bridge

Sched 
Comp 
Jul 03

D Co BRIDGE C U T   1 0

Oct/Nov 
03

C U T   2

REMOVE

C U T   2 0

1-A
ug-03

1-A
pr-03

1-D
ec-02

1-N
ov-02

1-Feb-03

1-Jan-03

1-M
a y-03

1-Jun-03

REPLACE

 Remove & 
Replace 27th 

St Bridge 
Cable       

Feb/Mar 
03

C U T   2 5

Apr/May 
03

Bridge Cable 
12th St Bridge 

F D O TF D O TF D O TF D O T
DA # 200203520

REMOVE

REPLACE

F D O TF D O TF D O TF D O T
DA # 200203520

REMOVE REPLACE

C U T   4 1F D O TF D O TF D O TF D O T
DA # 200203520

C U T   1 4

D Co BRIDGE

CUT  42
REMOVE & REPLA

Jan-03

D Co W

Water 
Line

REPLACE
Dec 02/ 
Jan 03

Bridge Cable 
Flagler Bridge

REMOVE  

REPLACE

 Bridge Cable 
Miami Ave 

Bridge

REMOVE  

REPLACE

TBS        
Cnct Adv.

January-03
31 Days

NW 14th Ave  Cut 26    
Sta 11 + 57.9

Cut 22
P r o b l e m

Bell SouthBell SouthBell SouthBell South

NW 29th Ave W Cut 42  
Sta 7 + 43

2-D
ec-04

27-Jan-05

23-Jun-04

2-A
u g-04

Bell SouthBell SouthBell SouthBell South

Cut 26
P r o b l e m

Bell SouthBell SouthBell SouthBell South

Cut 15
P r o b l e m

Bell SouthBell SouthBell SouthBell South

NW 1st Ave West Cut 
15           Sta 5 + 92

January-03

REMOVE  

REPLACE

Bridge Cable   
NW 17th Bridge

December-02
31 Days

November-02
30 Days

P R O B L E M
Relocation Process

Initiated

Cut 27D Co BRIDGE

DA Application Submitted

Jun/Jul 
03

Bridge Cable 
5th St Bridge REPLACE

TBS        
Cnct Adv.

Cut 5Cut 15
P r o b l e m

NW 1st Ave East Cut 15 
Sta 5 + 83.5

31 Days
June-04

D Co BRIDG

 Bridge Cable 
22nd Ave Bridge

March-03
31 Days

1-M
ar-03

February-03
28 Days

Cut 37

April-03
30 Days

30 Days
May-04

31 Days

31 Days
May-03 November-04

30 Days
January-05

31 Days
December-04

31 Days
June-03
30 Days

February-04

12-O
ct-04

5-A
pr-04

OPT 20 OPT 
OPT 18 + OPT 19 =  

2-M
ay-04

5-Jun-04

14-Jul-04

30 Days31 Days

9-A
pr-04

17-M
ar-04

28-D
ec-03

25-N
ov-03

9-Feb-04

19-Feb-04

28-D
ec-03

1-Jun-03

29 Days
January-04

31 Days30 Days 31 Days
November-03

30 Days
October-03

31 Days
December-03August-03

31 Days
July-03
31 Days

MOB 30 Days

Cut 48 Sta 20+00 to 

62 Days 25 Days

Cut 42
Sta 1+55 to

Sta 3+80
OPT 4

Sta 1+60 to
Cut 42

15-M
ay-03

Cut 45
Cut 48 Sta 0+40 to 
Cut 47 Sta 18+40 to

Cut 45 Sta 1+60
BASE
Fed

OPT 2
Sta 1+55

March-03
31 Days

February-03
28 Days

MOB 30 Days

1-M
ay-03

Cut 40

31 Days

Cut 40
Sta 3+80

Cut 8 Sta 3+15 to Cut 2 Sta 
3+70

OPT 22 + OPT 23 =  51 Days)

Sta 1+55 to

OPT 8 + OPT 9 =  43 

Cut 30 Sta 1+10 to Cut 27 Sta 
0+45

OPT 10 + OPT 11 =  56 Days)

Cut 40

Cut 15

Cut 15 Sta 10+90 to 
Cut 13 Sta 1+95

Cut 25 Sta 3+75 to Cut 
20 Sta 4+20

Cut 2
Sta 3+70 to

Cut 1
Sta 0+00

16-M
ay-04

13 27 Days 13 

Cut 20 Sta 4+20 to Cut 
15 Sta 10+90

OPT 14

Cut 27 Sta 0+45 to Cut 
25 Sta 3+75

OPT 12 + OPT 13 =  41 
OPT 16

28 Days

OPT 

23 Days 23 Days 39 Days34 Days

23 Days33 Days16 Days62 Days 22 Days18 Days 27 Days12 28 Days13 

BASE

14-Jun-03

Cut 47 Sta 18+40 to

Locals
OPT 1

Cut 48 Sta 20+00 to 

BASE + OPT ! = 80 Days

1-A
ug-03

1-Jul-03

Fed Locals Fed Locals
OPT 8

LocalsFed Locals
OPT 9

Locals
OPT 12

Fed
OPT 10 OPT 11 

25 Days17 Days

OPT 6 + OPT 7 =  40 
OPT 7OPT 6OPT 4 OPT 5

OPT 4 + OPT 5 =  38 

Locals Fed
OPT 3

OPT 2 + OPT 3 = 39 
OPT 2

Sta 1+55
Cut 42

Sta 1+60 to

Cut 45 Sta 1+60
Cut 36

Sta 1+75

Sta 3+80 toCut 48 Sta 0+40 to 

Cut 36

27 Days

Cut 40

Cut 27 
Sta 1+10 to 

28 Days

OPT 6
Fed

OPT 8

Cut 30

Cut 25

Cut 25
Sta 3+75 to

Cut 20
Sta 0+45 to

OPT 10

33 Days

Cut 30 Cut 27 Cut 20

OPT 
OPT 16 + OPT 17 =  40 

OPT 14 OPT 16 OPT 18

Sta 4+20 to
Cut 15

OPT 14 + OPT 15 =  

Cut 36 Sta 1+75 to Cut 30 
Sta 1+10

25 Days

OPT 

23 Days
FedLocalsFed

13 

OPT OPT 18
Locals

34 Days
Locals

13 23 Days
Fed Locals

12 

OPT 25
Locals

18 Days39 Days

Sta 3+70
OPT 22 OPT 24

17 Days

OPT 23
LocalsFed Fed

Fed

Fed
OPT 24

Cut 2 Sta 3+70 to Cut 1 Sta 0+00

OPT 24 + OPT 25 =  57 Days)

Cut 13 Sta 1+95 to 
Cut 8 Sta 3+15

OPT 20 + OPT 21 =  
OPT 22

Fed

January-05

Cut 13

Fed

Sta 1+95 to
Cut 8

Sta 3+15

Cut 8

OPT 20
Fed

Sta 3+15 to
Cut 2

1-O
ct-03

July-03

Fed
22 Days

September-03August-03 December-03

Fed

Cut 45

11-O
ct-03

REMOVE

September-03
30 Days

31 Days

REPLACE

DA # 200203520

REPLACE

F D O TC U T   1 4

Aug/Sep 
03

Bridge Cable 
SW 1st St 

Bridge

F D O TF D O TF D O TF D O T

Cut 40

Fed

31 Days
November-03

30 Days
October-03

31 Days30 Days

28 Days

OPT 12

Sta 1+75 to 

Sta 1+10
Cut 36

Fed

Sta 3+80 to

Sta 1+75

Sta 10+90 to
Cut 13

Sta 1+95Sta 10+90

Fed Fed
27 Days

Sta 4+20Sta 0+45

Fed
25 Days

Fed

Sta 3+75

January-04
31 Days

DA Application Submitted

January-03
31 Days

31 Days

TBS        
Cnct Adv.

June-04May-04September-03

REV: DEC 02

October-04
31 Days

September-04
30 Days

August-04
31 Days

July-04
31 Days

April-04
30 Days

March-04
31 Days

March-03
31 Days

February-03
28 Days

31 Days
December-04

31 Days
November-04

30 Days
October-04

31 Days31 Days
April-04
30 Days

September-04
30 Days

August-04
31 Days

July-04March-04
31 Days

February-04
29 Days

June-03
30 Days

April-03
30 Days

May-03
31 Days

January-05
31 Days

December-04
31 Days

November-04
30 Days

October-04
31 Days

September-04August-04
31 Days

July-04
31 Days

June-04
30 Days

May-04
31 Days29 Days

January-04
31 Days

April-04
30 Days

March-04
31 Days

April-03
30 Days

August-03
31 Days

July-03
31 Days

May-03

1-N
ov-04

June-03
30 Days

October-03 December-03
31 Days

November-03
30 Days

February-04
31 Days 30 Days

1-O
ct-03

1-D
ec-03

1-N
ov-03

1-D
ec-03

F D O TF D O TF D O TF D O T
DA # 200203520

REMOVE

1-Jul-03

DA # 200203520

Bridge Cable 
Brickell Bridge

1-M
ar-04

1-Feb-04

1-Jan-04

1-A
pr-04

1-M
ay-04

1-Jun-04

1-Jul-04

1-A
ug-04

1-Sep-04

1-O
ct-04

1-N
ov-04

1-Jan-05

1-D
ec-04

1-Jan-05

1-D
ec-04

1-N
ov-04

1-O
ct-04

1-Sep-04

1-A
u g-04

1-M
ay-03

1-A
pr-03

14-Jun-03

15-A
ug-03

6-Sep-03

1-O
ct-03

29-O
ct-03

25-Jan-04

1-Sep-03

December-02
31 Days

November-02
30 Days

1-N
ov-02

1-M
ar-03

1-Feb-03

1-Jan-03

1-D
ec-02

15-M
a y-03

1-O
ct-04

1-Feb-03

1-Jan-03

1-Se p-03

1-A
pr-03

1-Feb-04

1-M
ar-04

7-Sep-04

1-Jan-05

December-02
31 Days

1-M
ay-04

1-Jun-04

1-Jul-04

1-Sep-04

1-N
ov-03

1-M
ar-03

17-N
ov-03

November-02
30 Days

1-D
ec-02

1-N
ov-02


